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• Project start date: Aug. 8, 2012  
• Project end date: Aug. 7, 2014 
• Percent complete: 25-30% 

• Barriers addressed 
– Cost of hydrogen storage tanks; 
– Weight of the storage tanks; 
– Performance of the storage tanks. 

• Target 
– Reduce the cost of the hydrogen storage 

tanks by lowering their weight (>20%) . 

• Total project funding 
– DOE share: $999,990 
– Contractor share: 0 

• Funding received in FY12: $94,722 
• Funding for FY13: $499,995 

Timeline 
 
 

Budget  

Barriers 

• Lincoln Composites, Inc. – (Subcontractor) 
• Prof. Don Paul (University of Texas at Austin) - 

Consultant 
 

Partners 

Overview 
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– Cost of hydrogen storage tanks 
– Weight of the storage tanks 
– Cost of the carbon fiber is too 

high 

DOE Barriers 

Relevance 

Cross-section view of a hydrogen storage tank 
(CFRP portion occupies 53wt.% of the tank) 

Our goal is to make the hydrogen storage tanks stronger, lighter and with better performance through 
CNT reinforced CFRP composites. As a result, the cost of the hydrogen storage tanks will be 
significantly reduced while increasing vehicle efficiency. 

Hydrogen fuel tank 
(Composite type IV, 

5,000 psi) 

Price of 
Carbon 
fiber ($) 

Price 
of 

Resin  
($) 

Labor & 
Other 

Costs ($) 

Cost of 
CFRP 

Portion  
($) 

Total Cost 
of Tank  

($) 

Baseline 1224.3 131.18 755.52 2111 2727 
20% Weight 

Reduction w/ CNTs 
979.44 142.08 755.52 1877.04 

(-11%) 
2493.04 
(-9%) 

40% Weight 
Reduction w/ CNTs 

734.58 106.56 755.52 1596.66  
(-24%) 

2112.56  
(-23%) 

Base Materials for CFRP Price ($/kg) 
Neat Epoxy Resin 8.25 

Toray T700 Carbon Fiber 33 
CNT (1.0 wt.%) Epoxy Resin 11.17 
Neat Epoxy Resin + Carbon 

Fiber (Weight Ratio 3:7) 
25.58 

CNT (1.0 wt.%) + Neat Epoxy 
Resin + Carbon Fiber 

26.45 
(+3.4%) 

Based on our careful calculations, the cost for 1 kg of the CNT reinforced epoxy resin is the following based on high volume manufacturing: 
 
Epoxy: $8.25/kg 
CNT: $1 ($0.1/g, 10 g will be used in the epoxy assuming 1% loading) 
Production cost (including labor): $2 
 
So, the total cost for 1 kg of the CNT (1.0%) reinforced epoxy resin is $11.17 ((0.99x8.25) + (0. 1x10) +2)) making the cost increase of 35% compared to the base epoxy 
($8.25/kg). It can be seen that the cost of the CFRP composite increases about 3.4% using 1% CNT reinforcement (including all related production costs of the 
reinforced epoxy resin). According to a 2010 TIAX report, carbon fiber reinforced polymer accounts for 77% of the total cost of a hydrogen fuel tank. Assuming a 
5,000 psi tank, if we can lower the weight by 20% for the CFRP portion using CNT reinforcement, we are able to reduce the cost by at least 10% for the total tank. If we 
are able to lower the weight of the CFRP portion by 40%, the total cost for a tank can be further reduced by a total of nearly 23% . 



# Objectives 

1 
Demonstrate that we can further control NH2-functionalization level of the CNTs with the 

goal of further improving the mechanical properties of the epoxy matrix. We achieved this 
objective. 

2 
Demonstrate that we can improve the strength by more than 60% and the modulus by more 

than 100% in the epoxy matrix by reinforcing it with NH2-functionalized CNTs and SiO2 
nanoparticles. This objective is over 90% completed. 

3 
Demonstrate that the CNT reinforced epoxy resin can successfully penetrate and integrate 

with the carbon fibers during the filament winding portion of the hydrogen fuel tank 
fabrication process. 

4 
Demonstrate that the 5,000 psi hydrogen fuel tanks with 40% weight reduction of the CFRP 

portion utilizing CNT reinforcement perform better than the standard tanks based on 
sophisticated testing including burst, drop/cycle/burst, impact, and gunfire. 

5 
Demonstrate that the 10,000 psi hydrogen fuel tanks with 40% weight reduction of the 

CFRP portion utilizing CNT reinforcement perform better than the standard tanks based on 
sophisticated testing including burst, drop/cycle/burst, impact, and gunfire. 

4 

Objectives 
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Approach 

Reducing the cost of high pressure hydrogen storage 
tanks - Our approach is  to reduce the cost of the 
high pressure hydrogen storage tanks by lowering 
their weight. Using CNT reinforcement, we are able 
to significantly improve the mechanical properties of 
the carbon fiber/epoxy composite (CFRP) matrix used 
to construct the tanks  with the final purpose being 
to lower the weight of the CFRP composites while 
preserving or even increasing the performance of the 
tanks. 
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Program Schedule 
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Milestones 

Milestone # Progress Notes Timeline 

1 Kickoff Meeting Start of month 1 

2 Initial design and material/chemical acquisition complete  Month 1 

3 NH2-functionalization of CNTs at different functional levels 
complete 

Month 4 

4 Synthesis and mechanical evaluation of CNT/epoxy and 
CNT/SiO2/epoxy complete  

Month 6 

5 CNT reinforced CFRP ring made and tested, demonstrating that the 
CNT-reinforced epoxy can fully penetrate the carbon fibers 

Month 8 

6 Fabrication of CNT reinforced hydrogen fuel tanks (5,000 psi) at 
standard weight complete  

End of Month 11 

7 Performance evaluation of the tanks complete  Month 13 

8 Fabrication of CNT reinforced hydrogen fuel tanks (5,000 psi) with 
40% weight reduction of the CFRP portion complete.  Better 

performance of the tanks achieve 

Month 18 

9 Fabrication of CNT reinforced hydrogen fuel tanks (10,000 psi) with 
40% weight reduction of the CFRP portion complete. Better 

performance of the tanks achieved 

Month 23 

10 Final Report Complete - Phase II program completion. Month 24 
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Work Plan/Progress (for the First Year of the Program) 

Task Task Description Progress/Accomplishments completion 

Kick-off meeting Dr. Dongsheng Mao of ANI attended the kick-off meeting 
organized by the DOE in September, 2012. He also attended 
the PI/Contractor meeting in Nov. 2012. 

100% 

1 Initial design review 

A - Design review ANI team had a number of meetings at the beginning of the 
program to discuss the design of experimentation and overall 
schedule. We also discussed with the subcontractor related to 
the Statement of Work 

100% 

B – Obtain materials and chemicals All the chemicals and materials were obtained in Sept. 2012 for 
the 1st year of the program 

100% 

 
2 Functionalization of CNTs at different 

levels 
We have prepared enough functionalized CNTs for the next 
task. 

100% 

 
3 Synthesize epoxy samples reinforced 

with CNTs and SiO2 nanoparticles 
We obtained further improved mechanical properties 
compared with the achievement obtained in the Phase I 
program 

100% 

 
4 Fabricate CNT CFRP ring and test 

properties 
We have already prepared 2 formulations of the CNT and SiO2 
reinforced epoxy resin. Lincoln Composites is working on 
fabrication of the CFRP rings at this stage. This task will be 
finished in early May, 2013. This task is going ahead as 
planned. 

30% 

 

5 Fabricate CNT reinforced tanks (5,000 
psi) 

In this task, we will produce large quantity of the CNT/epoxy 
resin, fabricate tanks, and test preliminary performance of the 
tanks. This task is going ahead as planned. 

0% 

6 Performance evaluation of tanks In this task, burst, drop/cycle/burst, gunfire, and impact 
properties of the tanks will be performed. This task is going 
ahead as planned. Portion of this task will be performed at the 
beginning of the 2nd year. 

0% 



9 

Accomplishment and Progress  - 1 

We were able to control the NH2-functionalization of the CNTs which can 
significantly improve the mechanical properties of the epoxy resin used to 
fabrication hydrogen storage tanks. 

The NH2-functionalization process is a wet chemical process. During the functionalization, 
CNTs can be damaged although on the other hand they can be attached with functional 
groups. It is essential to find an optimized process that can significantly improve the 
mechanical properties of the epoxy matrix based on NH2-functionalization. 



Accomplishment and Progress – 2 

A series of samples were made and tested based on CNT and SiO2 
reinforced epoxy. Based on the results, we have determined the 
optimized NH2-functionalization level and loading of the CNTs and SiO2 in 
the epoxy matrix. 

10 
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We were able to achieve further improved mechanical properties of the epoxy matrix based on 
NH2-functionalized CNTs at optimized functionalization levels. At CNT loading of 1 wt.% 
(treatment for 2 hours), we were able to achieve significantly improved mechanical properties. 

Accomplishment and Progress  - 3 

Sample # NH2 (2 hr) 

 (%) 

NH2 (4 hr) 

 (%) 

NH2 (8 hr) 

 (%) 

NH2 (16 hr) 

 (%) 

Tensile 

strength 

(MPa) 

Tensile 

modulus 

(GPa) 

Flexural 

strength 

(MPa) 

Flexural 

modulus 

(GPa) 

Compressio

n strength 

(MPa) 

Compressio

n modulus 

(GPa) 
Neat epoxy 76.7 3.35 106.0 2.54 102.3 2.62 

1 0.25 88.7 3.45 115.3 2.70 113.8 2.98 

2 0.5 93.3 3.70 127.4 3.88 135.3 3.12 

3 1 105.8  

(38%↑) 

3.88 

(16%↑) 

148.7 

(40%↑) 

3.03 

(19%↑) 

147.7 

(44%↑) 

3.28 

(25%↑) 

4 2 90.1 4.01 129.3 4.25 140.3 3.97 

5 3 80.4 4.08 117.1 4.58 135.4 4.18 

0.5 87.0 3.62 117.1 2.68 115.8 3.47 

1 96.6  3.78 128.6 3.07 157.0 4.28 

2 89.3 3.87 135.7 3.08 133.3 4.50 

3 83.8 3.80 113.7 2.69 134.6 4.57 

6 0.25 80.7 3.53 110.0 2.67 117.8 3.01 

7 0.5 87.2 3.68 120.0 2.67 117.8 3.51 

8 1 95.6  3.88 124.3 2.98 133.4 4.01 

9 2 80.1 3.99 116.0 3.28 127.3 4.50 

10 3 78.0 4.23 107.9 3.30 129.5 4.37 

0.5 76.0 3.13 116.3 3.03 118.3 2.68 

1 77.1 3.30 113.2 2.84 114.5 2.78 

2 76.3 3.16 111.2 2.87 108.0 2.87 

3 77.1 3.24 113.4 2.85 106.6 2.87 
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NH2-CNT and SiO2 co-reinforced epoxy samples were synthesized and characterized. We were able to achieve 
further improved mechanical properties. We already prepared and sent to Lincoln Composites, Inc. quantity 
of the samples 1 and 3 for CFRP ring fabrication and evaluation.  

Accomplishment and Progress  - 4 

Sample # NH2 (2 hr) 

 (%) 

SiO2 

 (%) 

Tensile 

strength (MPa) 

Tensile 

modulus 

(GPa) 

Flexural 

strength 

(MPa) 

Flexural 

modulus 

(GPa) 

Compression 

strength (MPa) 

Compression 

modulus (GPa) 

Neat epoxy 0 0 76.7 3.35 106.0 2.54 102.3 2.62 

1 0.25 2.5 92.3 

(20%↑) 

3.74 

(12%↑) 

118.7 

(12%↑) 

2.97 

(12%↑) 

121.8 

(19%↑) 

3.18 

(21%↑) 

2 0.5 2.5 100.8 4.04 134.0 3.31 150.3 3.41 

3 1 2.5 113.7 

(48%↑) 

4.31 

(28%↑) 

150.0 

(41%↑) 

3.48 

(37%↑) 

163.7 

(60%↑) 

4.13 

(58%↑) 

4 2 2.5 87.3 4.28 132.3 3.38 155.3 3.93 

5 3 2.5 83.5 4.14 125.1 3.50 133.0 3.90 

6 0.25 5 92.5 3.80 118.0 3.05 120.8 3.14 

7 0.5 5 97.8 4.01 123.8 3.40 131.8 3.55 

8 1 5 101.5  4.11 117.7 3.40 123.0 3.67 

9 2 5 90.5 4.30 103.7 3.48 124.0 3.78 

10 3 5 76.7 4.38 95.6 3.60 101.8 3.70 

11 0.25 12 80.4 4.01 112.6 3.00 119.3 3.04 

12 0.5 12 78.5 4.12 115.7 3.08 125.8 3.38 

13 1 12 70.3 4.34 107.4 3.35 130.4 3.59 

14 2 12 68.8 4.40 99.8 3.77 107.7 3.53 

15 3 12 63.3 4.58 87.7 3.60 90.5 3.48 



CFRP ring 

                      Next Key Task 

Modify fabrication process to allow CNT 

reinforced epoxy resins to fully penetrate and 

integrate with the carbon fiber during the filament 

winding process 

Solve viscosity issue to ensure the mechanical 

property improvement can be fully transferred to 

the CNT reinforced CFRP composite 
 Select optimal temperature to fabricate the rings by viscosity change 

vs. temp increase. The short beam shear of the rings will be tested. 

 Use a surfactant to decrease the loading of the CNT reinforced epoxy 

matrix 

13 
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Collaboration 

Subcontractor: Lincoln Composites 
Lincoln Composites, manufacturer of the TITAN™ and TUFFSHELL® tanks, is the leading provider of natural gas and hydrogen 
storage and transport solutions to the alternative fuel vehicle industry. 

Lincoln Composites’ efforts in the 1st year of this Phase II Program: 

 Initial Design Review; 

Fabricate CNT reinforced CFRP rings and test properties (shear, impact, burst); 

Fabricate 3 baseline tanks, 3 tanks with CNT reinforcement, 3 tanks with CNT 
reinforcement at reduced weight and evaluate performance.  
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Future Work 

 Optimize the formulation of the functionalized CNT and SiO2 co-reinforced epoxy based upon the result 
achieved so far.. 
 
 Improve the processing for fabricating hydrogen storage tanks using CNT reinforced epoxy that wasn’t 
solved in the Phase I Program because of the viscosity issue. 
 
 Continue to focus on the 5,000 psi pressure hydrogen storage tanks initially before moving to higher 
pressure tanks (for example 10,000 psi tanks) 
 
 Evaluate the performance of the hydrogen fuel tanks (burst, cycle/burst, drop/cycle/burst, and gunfire, 
etc.) 
 
 Move to higher pressure hydrogen storage tanks (10,000 psi at reduced weight) 
 
 Manufacturing 
 
The goal of the fourth task will be to establish manufacturing protocols for the ultra light weight hydrogen 
high pressure fuel tanks demonstrated in the Phase II program.  



16 

Summary Slide 
Project Summary 

Relevance: Our purpose is to make the hydrogen storage tanks stronger, lighter and with better 
performance through CNT reinforced CFRP composite. As a result, the cost of the hydrogen storage 
tanks will be significantly reduced while increasing vehicle efficiency. 

Approach: Reducing the cost of high pressure hydrogen storage tanks - Our approach is  to reduce the 
cost of the high pressure hydrogen storage tanks by lowering their weight. Using CNT reinforcement, we 
are able to significantly improve the mechanical properties of the carbon fiber/epoxy composite (CFRP) 
matrix used to construct the tanks  with the final purpose being to lower the weight of the CFRP 
composites while preserving or even increasing the performance of the tanks. 

Technical Accomplishments and Progress: We were able to control the NH2-functionalization level of the 
CNTs to significantly improve the mechanical properties of epoxy. We were able to achieve more than 
60% improvement in the epoxy matrix of the compression strength and 60% improvement of the 
compression modulus based on CNT and SiO2 co-reinforcement. Tensile and flexural properties were 
also significantly improved (over 40%).  

Proposed Future Research: We need to modify the filament winding process to fabricate high quality 
hydrogen storage tanks with CNT reinforced epoxy due to its higher viscosity compared with the control 
epoxy. We will continue to improve the mechanical properties of the epoxy matrix using functionalized 
CNTs; optimize the fabrication process of the hydrogen storage tanks; test the performance of the tanks 
with CNT reinforcement in more sophisticated ways; Based on the current result we achieved, we firmly 
believe we are able to achieve improved results in the Phase II program. 

Dongsheng Mao 
(512)339-5020x109ext. 

dmao@appliednanotech.net 
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